

Project Planning Phase

The project is delivered in phases and milestones. Milestone 3 is the Flow Designer automation with email notification.

Phase / Milestone	Focus
Ideation	Define the problem and proposed automation
Requirement Analysis	Capture functional rules and keyword mapping
Design	Dependent Category/Subcategory choices; flow structure
Development (Milestone 3)	Build flow: trigger, 4 classification branches, email
Testing, Validation and Security	Verify automation, data accuracy and access control
Deployment and Documentation	Complete and export the update set; final documentation

Development activities planned

- 1 Create the flow (Auto Classify School IT Tickets)
- 2 Configure the trigger
- 3 Wi-Fi issue classification
- 4 Projector issue classification
- 5 Password issue classification
- 6 Slow computer classification
- 7 Email action setup and activation